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ESTIMATE RUN 09/28/2012

ESTIMATE SUMMARY 09:41:25

CONTID: C17807         ESTIMATE NO: 0003 PROG 2005

PCN: 17807-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

140 shoulder improvements PERCENT TIME:

PROJECT NO: FSA 140A-001                  

140 shoulder improvements

NAME OF ROAD: sh 140

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/28/2012 DATE TIME STARTED 10/19/2011

556 STRUTHERS AVENUE DATE LET 08/25/2011 DATE WORK BEGAN 10/19/2011

 DATE AWARDED 09/23/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/14/2011 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 10/19/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,406,708.38 PARTICIPATING $ $ 772,030.47

AWARD PROJECT AMT: 1,435,138.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,293.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

120.00

WORK DAYS

WORK DAYS

85.17%

208,610.96

772,030.47

772,030.47

761,737.41

$

$

$

$

1,198,097.42

0.00

1,198,097.42

0.00

1,198,097.42

-21,527.07

0.00

1,176,570.35

0.00

AMOUNT DUE 1,176,570.35 761,737.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 761,737.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0010 Removal of Tree 5.000

2.000

202-00010  
 

7.000

EACH

600.00000 4,200.007.000

1,200.00

0015 Removal of Pipe 1.000

0.000

202-00033  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0020 Removal of End Section 3.000

0.000

202-00037  
 

3.000

EACH

135.00000 405.003.000

0.00

0025 *Removal of Delineator 0.000

22.000

202-00090  
 

50.000

EACH

11.00000 242.0022.000

242.00

0030 *Removal of Asphalt Mat 0.000

706.000

202-00220  
 

929.000

SY  

24.00000 16,944.00706.000

16,944.00

0035 *Removal of Asphalt Mat (Planing) 1,795.000

921.000

202-00240  
 

2,716.000

SY  

9.00000 24,444.002,716.000

8,289.00

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

500.000

SF  

7.00000 0.000.000

0.00

0045 *Removal of Ground Sign 0.000

8.000

202-00810  
 

9.000

EACH

138.00000 1,104.008.000

1,104.00

0050 *Removal of Sign Panel 0.000

2.000

202-00821  
 

3.000

EACH

61.00000 122.002.000

122.00

0055 Clean Culvert 0.000

4.000

202-04002  
 

4.000

EACH

1,350.00000 5,400.004.000

5,400.00
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 8,080.000

0.000

203-00060  
 

8,080.000

CY  

21.00000 169,680.008,080.000

0.00

0065 *Muck Excavation 95.000

0.000

203-00100  
 

100.000

CY  

22.00000 2,090.0095.000

0.00

0070 *Rock Fill 33.000

0.000

203-00500  
 

35.000

CY  

44.00000 1,452.0033.000

0.00

0075 Rolling 2.000

0.000

203-01140  
 

10.000

HOUR

97.00000 194.002.000

0.00

0080 Blading 0.000

0.000

203-01500  
 

10.000

HOUR

120.00000 0.000.000

0.00

0085 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

250.00000 0.000.000

0.00

0090 Combination Loader 0.000

2.000

203-01594  
 

10.000

HOUR

85.00000 170.002.000

170.00

0095 Potholing 0.000

3.000

203-01597  
 

10.000

HOUR

250.00000 750.003.000

750.00

0100 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000

HOUR

200.00000 0.000.000

0.00

0105 Structure Backfill (Flow-Fill) 32.000

0.000

206-00065  
 

50.000

CY  

120.00000 3,840.0032.000

0.00

0110 *Erosion Log (12 Inch) 1,296.000

150.000

208-00002  
 

1,500.000

LF  

4.50000 6,507.001,446.000

675.00
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 2,294.000

100.000

208-00020  
 

2,921.000

LF  

1.50000 3,591.002,394.000

150.00

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,260.00000 0.000.000

0.00

0125 Removal and Disposal of Sediment (Labor) 0.000

29.250

208-00103  
 

29.250

HOUR

54.00000 1,579.5029.250

1,579.50

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

25.000

HOUR

78.00000 0.000.000

0.00

0135 *Erosion Control Supervisor 56.000

21.000

208-00206  
 

77.000

DAY 

401.00000 30,877.0077.000

8,421.00

0140 *Reset Mailbox Structure (Type 1) 0.000

5.000

210-00011  
 

5.000

EACH

389.00000 1,945.005.000

1,945.00

0145 *Reset Delineator 0.000

1.000

210-00090  
 

41.000

EACH

19.00000 19.001.000

19.00

0150 *Reset Ground Sign 0.000

15.000

210-00810  
 

20.000

EACH

182.00000 2,730.0015.000

2,730.00

0155 *Seeding (Native) 0.000

2.800

212-00006  
 

2.800

ACRE

624.00000 1,747.202.800

1,747.20

0160 *Seeding (Wetlands) 0.000

0.200

212-00028  
 

0.200

ACRE

3,800.00000 760.000.200

760.00

0165 *Soil Conditioning 0.000

2.800

212-00032  
 

2.800

ACRE

5,000.00000 14,000.002.800

14,000.00
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

2.000

ACRE

628.00000 0.000.000

0.00

0175 *Spray-on Mulch Blanket 0.000

2.800

213-00012  
 

2.800

ACRE

4,100.00000 11,480.002.800

11,480.00

0180 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

4.00000 0.000.000

0.00

0181 Soil Binder 2.000

0.000

213-00100  
 

2.000

ACRE

1,400.00000 2,800.002.000

0.00

0185 *Transplant Plug 0.000

0.000

215-00600  
 

200.000

EACH

46.00000 0.000.000

0.00

0190 *Aggregate Base Course (Class 2) 2,209.160

4,058.450

304-02000  
 

6,275.000

TON 

20.00000 125,352.206,267.610

81,169.00

0195 *Aggregate Base Course (Class 6) 0.000

2,761.780

304-06000  
 

2,762.000

TON 

23.00000 63,520.942,761.780

63,520.94

0200 *Aggregate Base Course (Special) 0.000

347.890

304-09014  
 

350.000

TON 

23.50000 8,175.42347.890

8,175.42

0205 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

83.000

SY  

37.00000 0.000.000

0.00

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

5,046.330

403-34721  
 

5,050.000

TON 

100.00000 504,633.005,046.330

504,633.00

0215 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

4,995.000

GAL 

3.00000 0.000.000

0.00
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Geotextile (Drainage) (Class 1) 0.000

49.000

420-00112  
 

50.000

SY  

4.00000 196.0049.000

196.00

0225 Riprap (6 Inch) 0.000

16.000

506-00206  
 

50.000

CY  

230.00000 3,680.0016.000

3,680.00

0230 18 Inch Corrugated Steel Pipe 62.000

0.000

603-10180  
 

62.000

LF  

112.00000 6,944.0062.000

0.00

0235 24 Inch Corrugated Steel Pipe 20.000

0.000

603-10240  
 

20.000

LF  

170.00000 3,400.0020.000

0.00

0240 18 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15018  
 

38.000

LF  

170.00000 0.000.000

0.00

0245 36 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15036  
 

50.000

LF  

210.00000 0.000.000

0.00

0250 18 Inch Steel End Section 1.000

0.000

603-30018  
 

3.000

EACH

270.00000 270.001.000

0.00

0255 24 Inch Steel End Section 2.000

0.000

603-30024  
 

2.000

EACH

330.00000 660.002.000

0.00

0260 18 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31318  
 

2.000

EACH

260.00000 0.000.000

0.00

0265 36 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31336  
 

2.000

EACH

600.00000 0.000.000

0.00

0270 *Fence (Plastic) 0.000

0.000

607-11525  
 

260.000

LF  

4.00000 0.000.000

0.00
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Delineator (Type I) 0.000

41.000

612-00001  
 

41.000

EACH

24.00000 984.0041.000

984.00

0280 *Delineator (Type III) 0.000

7.000

612-00003  
 

7.000

EACH

28.00000 196.007.000

196.00

0285 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

60.000

LF  

26.00000 0.000.000

0.00

0290 *Sign Panel (Class I) 0.000

41.760

614-00011  
 

41.760

SF  

18.00000 751.6841.760

751.68

0295 *Sign Panel (Class II) 0.000

40.000

614-00012  
 

40.000

SF  

22.00000 880.0040.000

880.00

0300 *Steel Sign Support (2-Inch Round)(Post) 0.000

69.500

614-01512  
 

98.000

LF  

9.00000 625.5069.500

625.50

0305 *Steel Sign Support (2-Inch Round)(Socket) 0.000

16.000

614-01522  
 

19.000

EACH

110.00000 1,760.0016.000

1,760.00

0310 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

5.000

614-01588  
 

9.000

EACH

177.00000 885.005.000

885.00

0315 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

18,000.00000 18,000.001.000

0.00

0320 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

86,000.00000 86,000.001.000

34,400.00

0325 *Pavement Marking Paint 0.000

116.250

627-00001  
 

116.250

GAL 

38.00000 4,417.50116.250

4,417.50
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Flagging 954.250

722.000

630-00000  
 

1,700.000

HOUR

25.00000 41,906.251,676.250

18,050.00

0335 *Traffic Control Inspection 39.000

10.000

630-00007  
 

49.000

DAY 

141.00000 6,909.0049.000

1,410.00

0340 *Traffic Control Management 39.000

15.000

630-00012  
 

54.000

DAY 

620.00000 33,480.0054.000

9,300.00

0345 *Construction Traffic Sign (Panel Size A) 2.000

1.600

630-80341  
 

10.000

EACH

51.00000 183.603.600

81.60

0350 *Construction Traffic Sign (Panel Size B) 22.500

27.900

630-80342  
 

56.000

EACH

57.00000 2,872.8050.400

1,590.30

0355 *Drum Channelizing Device 19.000

17.000

630-80360  
 

40.000

EACH

17.00000 612.0036.000

289.00

0360 *Drum Channelizing Device (With Light) (Flashing) 6.000

12.000

630-80363  
 

20.000

EACH

17.00000 306.0018.000

204.00

0365 *Traffic Cone 20.000

30.400

630-80380  
 

100.000

EACH

11.00000 554.4050.400

334.40

0370 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,100.00000 0.000.000

0.00

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Fuel Cost Adjustment 0.000

-1,498.290

700-70016  
 

15,000.000

F A 

1.00000 -1,498.29-1,498.290

-1,498.29

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A Indian Lands Tax 0.000

0.000

700-70034  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A Wetland Mitigation 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0421 Added Item (Dollar)/ 0.000

-9,005.690

900-00006  
 

-1.000

DOL 

1.00000 -9,005.69-9,005.690

-9,005.69

0430 Added Item (Dollar)/ 0.000

-14,726.590

900-00006  
 

-1.000

DOL 

1.00000 -14,726.59-14,726.590

-14,726.59
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PCN: 17807-BID    ESTIMATE RUN 09/28/2012

PROJECT: FSA 140A-001                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Added Item (Dollar)/ 0.000

-18,000.000

900-00006  
 

-1.000

DOL 

1.00000 -18,000.00-18,000.000

-18,000.00

CAT 1,195,097.42772,030.471,403,708.38CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 1,198,097.42772,030.47$1,406,708.38$CURRENT AMTPROJECT TOTAL


